NPDES Permit Status for Contractor Support for CA Regional Water Boards {(FY 14-15 and 15-16} 9/8/2015

RPA Due to | Draft Order Due
NPDES Permit Proposed Kick-Off Regional to Regional EPA Task
Regional Board Number Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order

In progress: RPA delivered 4/4/14.
deliverad draft order on 4/29/14 Revised
draft delivered 3/17/15 . Response to
comments and revised draft delivered
1 New General New FISH HATCHERIES FISH HATCHERIES Full 8/1/2014 a/6/2014 A/27/0014 PG . TO-32
GENERAL NPDES PERMIT FOR -

In progress. Draft delaved pending call with
RB staff to discuss permit issues. Delivered
1 CADO24902 General R1-2009-0045 [LOW THREAT DISCHARGES Full 1/31/2015 8/12/2014 10/3/2014 PG dratt order on 10/7/14. TO-32

Moved to TO32 per Technical Directive 7,
In progress. RPA delayed awalting data
COLLEGE OF THE REDWOODS, from Discharger. RPA delivered 8/21/15.
i CADCOBT00 Minor R1-2010-0003 |COLLEGE OF THE REDWOQDS |[POTW Eull 10/15/2015 3/27/2015 4/24/2015 5/22/2015 PG Tentative Draft delivered 8/31/15, 132

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
1 CAQ0023078 Major R1-2009-0030 |[FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG draft delivered 2/4/15 and 3/16/15. TO-38
In progress. RPA delivered 1/22/15. Ocean
Plan RPA and SIP RPA (without MUN)
EUREKA CITY ELK RIVER delivered 5/6/15. Tentative draft delivered
1 CAQ0024449 Major R1-2009-0033 |EUREKA, CITY OF WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG 7/17/2015. TO-38

In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised

1 CAQ023027 Minor R1-2009-0094 |[HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 PG Tentative Draft delivered 1/27/15. TO-38
In progress. RPA delivered 2/11/15.
1 CAQ022870 Minor R1-2010-0020 |[MENDOCINO CITY CSD MENDOCINO CITY CSD Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 3/27/15. TO-38

In progress. RPA delivered 2/27/15.
Tentative Draft delivered 4/2/15. Revised

1 CAQ023060 Major R1-2010-0017 |WILLITS, CITY OF WILLITS WWTF Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 PG Tentative Draft delivered 5/15/15. TO-38
MENDO CO WWD #2 ANCHOR |MENDOCINO CWWD#2-
1 CAQ024040 Minor R1-2010-0038 |BAY ANCHOR BAY Full 3/17/2016 8/28/2015 10/2/2015 10/30/2015 PG In progress. TO-38

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed.
CA0025135 Major R1-2010-0034 |CITY OF HEALDSBURG HEALDSBURG CITY WWTP Full 11/19/2015 5/4/2015 6/1/2015 6/29/2015 PG Tentative draft delivered 8/24/15. TO-38

1
Due dates revised by RB. Kick-off call on
9/8/14. In progress, RPA and limits write
VALERO REFINING COMPANY- up delivered on 9/26/14. Permit delivered
2 CADDOB550 Maijor R2-2009-0075 A MALERO BENICIA REFINERY Eull 3/1/2015 9/5/2014 g/26/2014 10/31/2014 PG
SOLVAY [FORMIERLY RHODIA
2 CADDOB16S Maijor R2:2010.0058 INC) RHODIA-MARTINEZ PLANT Eull 7/1/2015 3/27/2015 4/17/2014 5/27/2015 PG
cA0037621 R2-2009-0061 |SUNNYVALE, CITY OF SUNNYVALE STP 8/1/2014 | 2/21/2014 | 3/18p014 | 4/23/2014 PG

on10/31/14
CAD037681 R2-2009-0062 |SAN FRANCISCO PUC OCEANSIDE WWTP 3/15/2015 | 7/14/2014 | 8/8/2014 9/22/2014

Kickoff call on 3/16/15 RPA and limits
SAN JOSE/SANTA CLARA SAN IOSE/SANTA CLARA
2 CADA3TR42 Maijor R2-2009-0038 . WERCP WPRCP Rl 8/1/2014 1/28/2014 2/14/2014 3/26/2014

write up on 4/17/15: Delivered permit on
CADD3851 R2.2009.0070 |LAS GALLINAS VALLEY S.D. LAS GALLINAS WWITP 2/15/2015 7/18/2014 a/8/2014 9/17/2014

6/12/15.
FAIRHELD-SUISUN SEWER
2 CAQO38024 Major RZ2-2009-0039 |DISTRCT SUBREGIONAL WWTP Full 2/1)2015 7/18/2014 &/8/2014 9/17/2014

RPA and limits write up delivered on
YOUNTVILEE-VET'S HOME
2 CADD3B121 Minor R2:-2010-0072 WWOUNTVILLE TOWN OF JOINT WWITP Eull 6/1/2015 10/8/2014 10/29/2014 12/10/2014

3/14/14 Draft permit delivered on
CA038342 R2-2009-0067 |EBMUD ORINDA WTP 7/15/2015 | 12/12/2014 | 1/9/2015 | 2/18/2015

To-32

To-32

4/323/14 oa2

In progress: Schedule updated to refloct

new dates provided by RB. Kick off call on

7/14 RPA and limits write-off provided on

8/15/14 Delivery delayed due ta dilution

study review and dilution selection with RB

and EPA Permit delivered on 10/2/14,

Received RB commentson 11/13 and 12/2
responded to comments on 11/13 and

delivered final revised draft on 12/5/14. 1032

In progress: delivered RPA on 2/14/14 -

Draft Order delivered on 3/26/14. Revised
draft delivered 5/28/14 (added dioxin
limits at RB reguest] 10-32

In progress: Draft Order deliverad on
5/15/14 T0:32

RB has requested removal from the list
[request made to State Board by RB2 on
5/12/14). Permit removed per Technical
Direction 4 (10/24/14).

10-32

Kickoff call on 10/10 RPA/Limits write up
delayed due to not having yet received
discharger's effluent data. Missing data
received delivery of RPA/Limits write up

on 11/6. Draft permit delivered on
12/10/14 Responded to RB
comments/questions on 2/20/15,

Ta-32

Delayed by Reglonal Board: Dates revised.

PG
PG
Tt
PG
T Draft permit delivered on 2/11/15,

To-32
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CADL10116

R2:2010.0001

LS NAVY NAVAL SUPPORT
ACTIVITY

TREASURE ISLAND WWTP

4/1/2015 7/8/2014 8/25/2014 8/3/2014 .

PG
. 10/14/2015 | 4/27/2015 l 7/30/2015

6/15/2015

11/19/2014 12/3/2014

1/14/2015

Moved up on schedule, then delaved due
to BB staffing Due dates revisad
Participated in Kick-off call on 7/7/14; RPA
and Limits delivered on 7/25/14; Draft
Permit Package delivered on 8/25/14

Delayed by Regional Board: Dates Kick off
call rescheduled by RB and held on
4/27/15, permit delivery date was intially
rescheduled for 6/30/15. Due to a number
of requests by the RB. and follow Up with
the idepentent discharges regarding data
irreBularities, the RB has reviced due date,
Draft and RPA delivered on 7/27/15.

Added per Technical Direction 4
{10/24/14) 1n progress. Delivered RPA and
limits write up on 12/3/14. BB requiests
NOV be implmented into permit, NOV
completed and provided to PG on 1/17/15
ROWD was provided on 1/20/15, BB staff
provided extension to revise permitto be
cansistent with NOV and ROWD. Permit

CAQ028904 R2-2010-0073 (CROCKETT COGENLLP CROCKETT COGEN PLANT delivered on 1/27/15
In progress. RPA delivered
11/21/14.Dilution review delivered on
CA0037958 Major R2-2010-0074 |NOVATO SANITARY DISTRICT [NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
Due dates revised by RB; Kickoff call on
6/1/15; In progress. RPA and limits write
UNION S.D. - ALVARADO up delivered on June 19, 2015. Draft permit
CA0038733 Minor R2-2010-0097 |UNION SANITARY DISTRICT |WWTP-WWD Full 8/31/2015 5/20/2015 6/17/2015 7/1/2015 PG delivered on July 2, 2015. TO-38
RB requests support switched to Phillips 66
CA0030198 Minor R2-2010-0082 |EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 2/10/2016 7/17/2015 8/7/2015 9/16/2015 Refinery TO-38
Dates Revised by RB; Kickoff call on
6/1/15; RPA and limits write up delivered
CALISTOGA DUNAWEAL on June 25, 2015. Draft permit delivered
CA0037966 Minor R2-2010-0104 |CALISTOGA, CITY OF WWTP Full 11/1/2015 5/27/2015 6/17/2015 7/27/2015 PG on7/27/15. TO-38
CA0038016 Minor R2-2010-0105 |ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 Removed per Technical Directive 2 TO-38
Kickoff call occured on 7/29. Due dates
revised and updated in tracking sheet
MT VIEW SANITARY DIST based on RB schedule. RPA and limits wirte-
CA0037770 Major R2-2010-0114 |MT VIEW SANITARY DIST WWTF Full 4/11/2016 8/12/2015 9/2/2015 10/14/2015 PG up delivered 8/2/15. TO-38
ELLIS CREEK WATER RB requests support switched to Napa
CA0037810 Major R2-2011-0003 |PETALUMA, CITY OF RECYCLING FACILITY Full 5/11/2016 10/14/2015 11/4/2015 12/16/2015 Sanitation TO-38

Ma
Ma
Ma

MOSS | ANDING COMMERCIAL MOSS FANDING COMMERCIAL
CAQ007005 R3:2009-0002  |PARK

CA0047902 R3-2009-0019 |SAN JUAN BAUTISTA, CITY OF |SAN JUAN BAUTISTA WWTP 5/22/2014

CAD049417 R3-2009-0020

R3-2009-0046

RAGGED POINT INN

SOUTH SAN LUIS OBISPO €O

sb

s

RAGGED POINT INN MOTEL

SOUTH SAN LULS OBISPO SD
WWIE

PISMOQ BEACH WWITP

5/22/2014

11/13/2014

4/28/2014

4/28/2014

6/16/2014

Removed per Technical Directive 7
In progress. Delivered draft order on
4/28/14

In progress. Walting for Table 1 barameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May.
Data received updating/finalizing permit.
Permit is ready for QA Scheduled adotion
for 2016, Later deliveryis prefered by
Bodrd, Delivered final draft petimit on
8/31/15

Delay in start-up. Bevised due dates being
discussed with Regional Board Permit
Delivered on 10/3/14,

Delay in start-up. Bevised due dates being
discussed with Regional Board Expected

delivery by 9/24/14 Deliversd dratt permit

10-32

oa2

R3-2009-0047 \PISMO BEACH, CITY OF

PG
. ..
- .
In progress, permit 18 ready for OA.
Adoption is scheduled for 2016 later
delivery is prefered by Board. Delivered
CADDAB003 jor Eull 11/13/2014 B/1b/2014 PG final draft permit on 8/31/15
jor --
i --
» ...

CADOATRI0 Minor R3-2009-0055 (AVILA BEACH CSD AVILA WWTP Full 11/13/2014 6/16/2014 on 10/2/14 TO=32
v | e | vew ermesws  emesws | e | s | | ...
New Minar New METZER FARMS METZER EARMS Eull 5/22/2014 4/28/2014 Diréctive 5. 132
Applicable review completed on 2/25/15.
Permit is as far as can be done at this
JOSEPH GALLO FARMS FEED point, waiting on revised NMP from
CA0050601 Minor R3-2010-0004 |GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 PG Discharger. RB has requested new NMP. TO-38
Kickoff call on 3/17/15. In process.
RPA/limits write up delivered on 4/15/15.
Permit delivered on 5/18/15. Revised
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL permit to correct a formatting issue was
CA00439964 Major R3-2010-0009 |WW AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 PG delivered on 5/19/15. TO-38
Update (1/22/15): Permit to be rescinded,
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ facility shut down. RB has indicated that
CA0048682 Minor R3-2010-0008 |{CEMEX) CEMENT Full this will be removed from TO38. TO-38
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3
CA0000353 R4-2000-0081 |LOS ANGELES, CITY OF

CAD001193 R4-2001-0092 |RELIANT ENERGY

HAYNES GENERATING
STATION

SCATTERGOOD GENERATING
STATION

AES ALAMITOS GEN 5TATION

AES REDONDO BEACH
GENERATING STATION

MANDALAY GENERATING
STATION

REDONDO BEACH
DESALINATION
DEMONSTRATION PROIECT

ORMOND BEACH
GENERATING STATION
PLAINS WEST COAST
TERMINALS, DOMINGUEZ
HILLS TANK FARM

9/11/2014

10/9/2014

2/5/2015

EL SEGUNDO GENERATING
4 CADDO1147 Majer R4-2000-0084 |Fl SEGUNDO POWER, L1C STATION Full 6/12/2014

4/9/2015

4/9/2015

-
6/1/2015

7/9/2015 3/12015 | 4/10/2015 5/1/2015
POLYNT COMPOSITES LISA POLYNT COMPOSITES USA
4 {ADD633508 Minor R4-2010-0161 NG, ING: Eull 7/9/2015 3/1/2015 4/10/2015 5/1/2015

- 9/19/2014

l 8/6/2014

- 10/14/2014

5/21/2014

11/7/2014

. 11/14/2014

2/2/2015

Update (1/22/15): Postponed by RB until
late 2017. RB has indicated that this permit
3 CA0048143 Major R3-2010-0011 |SANTA BARBARA, CITY OF EL ESTERO WWTP Full is to be removed from TO38. TO-38
GOLETA SANITATION
3 CA0048160 Major R3-2010-0012 |DISTRICT GOLETA WWTP Full 8/15/2015 10/15/2015 PG Kickoff call scheduled for 8/5/15. TO-38
3 CA0047791 Minor R3-2010-0039 |OLIVE SPRINGS QUARRY, INC |OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38
CA0048194 Major R3-2010-0043 |SANTACRUZ CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38

Delivered Draft Tentative Order
9/19/2014 Delivered Package Materials
10/3/14.

Delivery postponed pending receipt of
information from Discharger. Discharger
provided information on September 14
2014 Delivered Draft Tentative Order bn
September 26 2014 Dslivered Package
Materials on 10/3/14.

Draft Order and Site Visit Memo delivered
10/15/2014 Package Materials delivered
11/7/2014

Delivered Draft Tentative Order 11/12/14
Delivered Package Materials 11/17/14,

RPA delivered on 11/15/2014. Draft permit
was delivered on 12/2/2014 Package
Matetisls dalivered 12/18/14 Notes As
agreed upon by Regional Water Board,
delivery date postponed s minimum of 2

weeks die to delays In recelving laboratory

data from the Discharger

Awaiting confirmation from RWB on
whether the Discharger will renew permit.
Removed as per Technical Direction 82

In progress RPA Delivered 12/30/14
Delivered Dratt Tentative Order 2/2/15
Delivered Package Materials on 3/7/2015,
Delivered Draft Tentative Order on
5/11/15 Package Matenals delivered on

oa2

a2

Delivered draft permit on 6/5/14. Package
Materials delivered 7/2/14 T0:32

T0-32

10-32
10-32

Delivered Draft Tentative Order on
5/18/15. 1032

Delayed due to further evaluation of
dilution and 301(g) variance. (Anticipated
delivery date of 4/17/2015 was
rescheduled. Directed by Board staff to
deliver on receipt of direction regarding
variance/chlorine limits.)
HARBOR GENERATING
4 CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Full 3/9/2015 PG Draft permit delivered 6/5/2015. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 |CO. CO. Full Removed per Technical Directive 2 TO-38
4 CA0064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Remover per Technical Directive 2 TO-38
4 CA0056928 Minor R4-2009-0104 |NORWALKINDUSTRIES CO. ECOLOGY AUTO WRECKING Full Removed per Technical Directive 2 TO-38
BP WEST COAST PRODUCTS
4 CA0059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full PG Removed per Technical Directive 2 TO-38
Delivery date moved up from original date,
then pushed back to 12/1/2014 to
unforeseen RPA data. Delivered Draft
SOUTH COULTER WATER Tentative Order and Package Materials
4 CA0064068 Minor R4-2009-0103 |LINCOLN AVENUE WATER CO. [TREATMENT Full 11/24/2014 PG 12/3/2014. TO-38
Delivered RPA on 12/10/14. Draft
LONG BEACH GENERATION LONG BEACH GENERATION Tentative Order Delivered on 1/15/15.
4 CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG Delivered Package Materials on 2/9/15. TO-38
In Progress. Draft order delivered
BP WEST COAST PRODUCTS  |LONG BEACH MARINE 12/16/14. Package Materials Delivered
4 CA0000442 Minor R4-2009-0126 [LLC TERMINAL 2 Full 12/16/2014 PG 12/26/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL- Delivered Draft Tentative Order and
4 CA0003689 Major R4-2009-0125 |CORPORATION AREA Full 1/9/2015 Tt Package Materials on 2/6/15. TO-38
Delayed past original delivery date to
await Discharger providing informatino on
new discharge component. Draft
VOPAK TERMINAL LONG VOPAK TERMINAL LONG Tentative Order and Package Materials
4 CA0064165 Minor R4-2010-0018 |BEACHINC BEACH INC Full 4/20/2015 PG Delivered on 5/9/2015. TO-38
Delivered Draft Tentative Order 3/3/15.
4 CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY [LOS ANGELES LUB. PLANT Full 3/30/2015 PG Delivered Package Materials on 3/6/15. TO-38
Delivery Date postponed due to Discharger
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV, changing the ROWD. Delivered Draft TO on
4 CA0056464 Major R4-2010-0087-R [CONTAINER VERNON Full 1/30/2015 Tt 4/1/15. TO-38
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CAQ059188

Major

R4-2010-0089-
A0l

CALIF DEPT OF WATER
RESOURCES

WILLIAM E. WARNE POWER
PLANT

Full

4/13/2015

PG

Anticipated delay. Delivery pending
completion and approval of Discharger's
dilution study.

TO-38

CAQ053091

Minor

R4-2010-0180

AMBASSADOR TOWERS

STERLING AMBASSADOR
TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delivered Draft Tentative Order on 6/4/15.
Delivered package materials on 7/5/2015.

TO-38

CAQ003778

Major

R4-2010-0179

EQUILON ENTERPRISES LLC

TESORO LOS ANGELES
REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delay to await receipt of production
information from Discharger.

TO-38

CA0053287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS
LP

WESTFIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await information on
Discharger as to future construction.
Board has requested that contractor
support be suspended.

TO-38

CAQ064257

Minor

R4-2010-0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

7/1/2015

PG

Delay to wait for QC data from the
Discharger.

TO-38

5R

CA0080357

Minor

R5-2008-0090

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINCY
DIVISION

Full

6/1/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/lssue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

CA0084140

Minor

R5-2008-0120

STIMPEL-WIEBELHAUS
ASSOCIATES, INC

SWA AT MOUNTAIN GATE
QUARRY

Full

PG

To be rescinded. RB to request support for
another facility. Removed per Technical
Directive 1.

TO-38

5R

CA0004391

Minor

R5-2009-0015

COLLINS PINE COMPANY

CHESTER SAWMILL

Full

6/4/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/5/14. Board requested that remaining
support be transferred to another facility.

TO-38

5R

CAQ081957

Minor

R5-2009-0044

WHEELABRATOR SHASTA
ENERGY CO

WHEELABRATOR SHASTA
ENERGY CO

Full

6/4/2015

11/17/2014

PG

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of
comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5R

55 CA0077895
55

LAZARUS MINING &
55 CA0084387 Minor | R5-2008-0029 |USES,TAHOE NF
55

55

CA0003881

CA0081621

Minor

R5-2007-0145

R5-2009-0034

SIERRA PACIFIC INDUSTRIES

R5-2008-0183 U DAVIS

NEVADACO SAN DIST NO 1

NEVADA COUNTY
SANITATION DISTRICT NO. 1

DONNER SUMMIT PUBLIC
UTILITY

SIERRA PACIFIC INDUSTRIES,

BURNEY DIV

UL DAVIS MAIN WWTP

LAKE WILDWOOD WWwip

KLONDIKE, DUTCH, TELFGPH
MINES

CASCADE SHORES Wwip

DONNER SUMMIT WWTF

Full

Full

8/1/2014

6/1/2015

2/1/2015

4/9/2015

6/1/2015

3/3/2014

8/3/2014

10/6/2014

5/19/2014

5/19/2014

11/17/2014

PG
1/7/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
direction. Initial Charter/issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft, a

Tentative Order was not required.

I progress; RPA and Charter delivered
5/2/14 Preliminary Draft delivered
7/21/14 Tentative Order delivered
9/17/14 Revised Tentative Order delivered
5/23/14,

In progress: RPA and Charter delivered
5/14/14. Praliminary Draft delivered
7/16/14 Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary
Draft deliverad 9/25/14 Tentative Order
deliverad 10/22/14

In progress. RBA and Charter déliversd
6/12/14 Preliminary Draft delivered
11/3/14. Revised Preliminary Drafts
delivered 1/15/15 and 2/9/15 Due to
minor nature of comments on Preliminary
Draft a Tentative Order was not required.
Tentative TSO delivered 5/5/15.

In progress. RPA and Charter
delivered&nbsp. 10/27/14 Preliminary
Draft due 3 weeks following Charter/lssue
Paper direction. Preliminary Draft
delivered 12/22/14. Due to minor natire
of comments on Preliminary Draft g
Tentative Order was not required.
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/lIssue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on Preliminary Draft, a Tentative Order
was not required.

TO-38

1032

oa2

1032

T0-32

TO-38

55

CAQ079898

Major

R5-2009-0067

GRASS VALLEY, CITY OF

GRASS VALLEY STP

Full

10/1/2015

PG

In progress. RPA and initial Charter/Issue
Paper delivered 4/23/15. Preliminary Draft
delivered 8/17/15.

TO-38
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RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
55 CA0081558 Major R5-2009-0095 |MANTECA, CITY OF MANTECA STP Full 2/1/2015 10/15/2014 PG delivered 12/5/14. TO-38

In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
UNITED AUBURN INDIAN 11/6/14. Preliminary Draft delivered

55 CA0084697 Minor R5-2010-0005 |COMMUNITY THUNDER VALLEY CASINO Full 6/1/2015 11/17/2014 PG 2/6/15. Tentative Order delivered 3/10/15. TO-38
RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
55 CA0078948 Major R5-2010-0002 |TURLOCK, CITY OF TURLOCK WWTP Full 2/1/2015 10/15/2014 PG delivered 11/20/14. TO-38

In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
COMBINED WASTEWATER nature of comments on Preliminary Draft,
58 CA0079111 Major R5-2010-0004 |SACRAMENTO, CITY OF CONTROL SY Full 3/1/2015 12/1/2014 PG a Tentative Order was not required. TO-38

In progress. RPA and Charter/Issue Paper
delivered 3/19/15. Preliminary draft
delivered 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
RIO VISTACITY, NORTHWEST |NORTHWEST WASTEWATER nature of comments on Preliminary Draft,

558 CAQ0093771 Major R5-2010-0081 [WWTP TREATMENT FACILITY Full 8/1/2015 PG a Tentative Order was not required. TO-38
CARSON DEVELOPMENT WINEAGLE GEOTHERMAL In progress. RBA and draft permit deliversd
6T CADLO3063 Minor RE6T-2009-0006 [CONPANY INC. POWER PLANT Full 6/1/2014 PG 6/24/14 TO-32
In progress. Delivered initial draft permit
on 11/6/14; no further comments provided
by Regional Board, so no final draft permit
6T CAD1O3179 Minor RET-2009:0025 ICADEPT OF PARKS & REC GROVER HOT SERINGS Eull a/1/2014 PG required. TO-32
CAG916001 R6T-2010-0024 | TREATED GROUNDWATER _ 2/1/2016 -- 7/6/2015 In progress; kick-off meeting held 4/3/15. | T0-38
In progress: delivered initial draft permit
7 CA0104299 Minor R7.2009-0021 |IMPERIAL CCD IMBERIAL CCD WWIP Full 9/1/2014 It package on 3/21/14 1032
...

LOW THREAT GENERAL In progress. Deliverded draft permit on
7 CAG997001 General R7-2009-0300 |PERMIT TENMPORARY DISCHARGES Full 5/1/2015 /27715 T0:32
CA0104400 R7-2010-0020 [IMPERIAL CITY WWTP IMPERIAL CITY WWTP 5/17/2015

Ih prograss, Deliverad deaft permit 6n
7017715, TO-32

TREATED GROUNDWATER In progress. Delivered draft permit on
7 CAG917001 General R7-2009-0400 [FROMVOC Full 5/21/2015 11/2/2015 3/2/2015 Tt 7/16/15. TO-38
In progress; delivered initial draft 4/18/15;
7 CA0104523 Major R7-2010-0022 |[BRAWLEY, CITY OF BRAWLEY WWTP Full 6/15/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 5/26/15 TO-38
In progress; delivered initial draft 3/9/15;
7 CA0104477 Major R7-2010-0019 |VALLEY SD VALLEY SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 3/20/15 TO-38
In progress; delivered initial draft 3/2/15;
7 CAQ0104493 Major R7-2010-0021 |[COACHELLASD COACHELLA SD WWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 Tt delivered final draft 4/15/15 TO-38
In progress; delivered initial draft 4/17/15;
CAQ105015 Major R7-2010-0018 |[CALIPATRIA, CITY OF CALIPATRIAWWTP Full 6/18/2015 11/2/2015 1/12/2015 3/2/2015 delivered final draft 5/12/15 TO-38

Completed: Kick off meeting held
3/26/2014 RPA delivered to Reglonal
Board on6/23/2014 Delivery of Draft
Order was delayed while awalting input on
316b from State Board Draft preliminary

permit package delivered 9/9/2014, TO-32

7
AES HUNTINGTON BEACH
CAOOD1163 Major | R82006-0011 |AESHUNTINGTON BEACH, LLC|GEN STN Full 12/12/2014
_ CA00D1350 Major | R9-2006-0043 |CABRILLO POWER LLC ENCINA POWER PLANT 11/18/2015 | 4/10/2015 8/17/2015 8/17/15.

Tt
Due dates revised by RB. ROWD provided
CONTINENTAL MARITIME OF  (CONTINENTAL MARITIME OF on 5/1/14 In progress Delivered July 1.
CAQLD9142 Minor RB-2006-0049 SAN DIEGO, INC. SAN DIEGO, INC, Eull 10/8/2014 6/1/2014 /172014 PG 2014,

CA0107492 R9-2009-0037 |PADRE DAM MWD PADRE DAM WRE 12/10/2014 | 6/1/2014 . 7/15/2014

B/23/2014 9/1/7014

In progress. Kick-off meetine held on
5/2/2014 Delivery of Draft Order will be
delaved while awaiting input on 316b from
State Board Final Due Date revised by RB
due to shifting schedule. Revised schedule

provided on 1/5/2015 with final delivery
on 5/15/15 Delivered final draft permit on
TO:32

T0-32

Due dates revised based on RB reduest.
Bumped up kickorf call by 9 days, and final
permit by ~1 month. In process Deliversd
onluly 17, 2014 Comments received an
8/26/14 Additional comments received on
/27714 Response to comments provided
on 10/14,

10-32

Due dates revised by RB due to shifting
schedule, In progress, Kick-off ¢all on
9/11/14 Permit deliverad on 12/18/14.

CAO1D9151 Majo R9-2009 0080 IBAE SYSTEMS SAN DIEGO SHIP REPAIR INC 12/10/2014 9/1/2014 12/18/2014

CA0109185 R9-2009-0081 |US Navy Naval Base Coronado 12/9/2015 5/1/2015 7/12/2015
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T0-32

Added to TO32 to replace hydrastatic
permit. Kickotf call on 5/5/15. Due dates
revised by BB As of 6/4/15 we are waiting
on RW data from the discharger for the
RPA. RW data recieved and RPAs

complete Binal draft delivered on 7/13/15.1 1022
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CA0108073 &

R9-2005-0005 &

SOUTHERN CALIFORNIA

SONGS UNIT 2 & SONGS UNIT

In accordance with Technical Directive 4,
permit support moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4/15 from Board requesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not been provided. Regional Water Board
is aware of delay in recieving data. Permit

CA0108181 Major R9-2005-0006 |EDISON 3 Full 9/1/2015 2/9/2015 3/15/2015 PG is in process. Permit delivered 4/22/15. TO-38
Kickoff call on 10/14/14. In progress. Draft
HARRF DISCH TO ESCONDIDO permit and draft TSO delivered on
CA0108944 Major R9-2003-0394 |ESCONDIDO, CITY OF CREEK Full 5/1/2015 10/14/2014 11/17/2014 PG 11/17/14 and 11/20/14, respectively. TO-38
HYDROSTATIC TEST WATERS
CAG679001 General R9-2010-0003 |RBO9 Full PG Removed per Technical Directive 1 TO-38
Appication review in progress. Due dates
have not yet been defined. Schedule to be
POINT LOMA WWTP & OCEAN finalized during kickoff call on July 16,
CA0107409 Major R9-2009-0001 |CITY OF SAN DIEGO OUTFALL Full 3/10/2016 7/16/2015 11/1/2015 PG 2015. Due date established for 11/1/15. TO-38
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